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Progress Update 

 

• Vulcan is placing graded solid rock on  North 

side of the Dry Fork Creek. 

• Grading opera�ons are s�ll on-going at the 

Academy Road intersec�on. Graded solid rock 

has been placed on the north side of Dry Fork 

Creek. 

• Clearing  and grubbing ac�vi�es are being per-

formed throughout the project. 

• Waterline work is taking place throughout the 

project with the majority of the focus at Acade-

my Road.   

• Electrical line reloca�ons are taking place at the 

Academy Road intersec�on. 

• Erosion control measures are being installed 

throughout the project as needed. 

• The Smart Work Zone has been ac�vated.  More 

info h*ps://www.tn.gov/tdot/news/2018/4/25/

smart-work-zone-implemented-on-109-

widening-project-.html 

An�cipated Schedule 

• The top priority focus is preliminary widening and 

signal placement at Academy Road.  

• U�lity reloca�on will con�nue throughout the 

project. 

• Bridge, box culvert, and storm pipe crossings are 

scheduled to start within the next few weeks. 

• Cut and fill opera�ons will con�nue at all priority 

areas. 

 

More Information 

For more information, please visit the project website at 

h*ps://www.tn.gov/tdot/projects/region-3/state-route-109-us-70-to-cumberland-river.html 
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Graded solid rock at Dry Fork Creek  

Grading work at the Academy Road intersec�on.  


